
 CONSULTANT PROCEDURE PROCESS 

 KEY EVENT SCHEDULE (Daily Journal; 4/26/12, 5/03/12 ) 

 NPS – “As Needed” Statewide 

Signs, Signals and Structure Inspections- 

 
 
PUBLIC NOTICE PHASE     Date 

FIRST ADVERTISEMENT    04/26/12 

SECOND ADVERTISEMENT    05/03/12 

SUBMIT SOI      * 05/10/12 

 

  SHORT-LIST 

SELECTION BOARD MEETING    05/18/12 

   APPROVAL       05/22/12 

                        NOTIFICATION      05/22/12 

 

FINAL SELECTION PHASE 

SELECTION PANEL MEETING (INTERVIEWS)* 06/12/12 

CHIEF ENGINEER SELECTION/APPROVAL  06/14/12 

NOTIFICATION      06/14/12   

  NEGOTIATION PHASE 

  SUBMIT FINANCIAL PACKAGE  * 06/28/12 

  AUDIT REQUESTED      06/28/12 

  AUDIT COMPLETED     07/09/12 

  COST NEGOTIATION MEETING  * 07/11/12 

  FINAL CONTRACT PHASE  

  CONTRACT APPROVAL/EXECUTION   08/01/12 

 

  *Activities that involve consultant 


